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Project Web Site: http://www.wsdot.wa.gov/Projects/I90/GrantCoLnSR21/

I-90/Grant Co Line to SR 21 - Paving
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2013

Q3 2013

Environmental Complete

Right of Way Complete

Q3 2013

Contract Advertisement

Operationally Complete

Q3 2013

Q4 2014

PIN:

Region:

State Route:

Current Status:

609019V

Eastern

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2014

K. Metcalf

09

Project Information

Project Description

Asphalt concrete pavement requires rehabilitation on a 10 to 15-year cycle to preserve the 
roadway structure and the public investment in highways. Rehabilitation with a hot mix asphalt 
pavement application shall be accomplished over this section of roadway. The basic safety 
features within the project limits shall be upgraded to maintain safe highway operations.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


